


FY02 ACCOMPLISHMENTS

Since Last Meeting

Issued Fuel Characterization Report

De-inventoried 40 of 175 fuel assemblies planned for FYO02
from RBOF to L (25% complete FY, and overall)

Received and stored largest single shipment of FRR
(12 casks) received on a single ship

Shipped 14 casks to canyon for processing
Completed construction of L-Experimental Facility

Placed LEF in lay-up condition



EMERGING CONCERNS

FRR, DRR Shipments - Increased Security Concerns

Significant Increase in L-Basin Cask Handling

Engineering Support for SNF Inventory Management

Stakeholder Support for Continued Basin Storage



SRS FY2002 Off-Site Spent Nuclear Fuel Shipment Arrival Plan

Domestic Information

Location Reactor [Cask Typsg

Missouri MURR BMI

Michigan Ford BMI
Massachusetts MIT BMI

NewYork | BMRR | LWT [FY2002 DRR Totals | 16 Casks | 115 Assemblies |

Oak Ridge HFIR GE-2000

Reactor Reactor Reactor Reactor Reactor Reactor Reactor
wr DRR Shipments UE LS BMRR Ford Ford mr
2001 2002
OCTOBER |[NOVEMBER|DECEMBER| JANUARY [FEBRUARY| MARCH APRIL MAY JUNE JULY AUGUST SEPTEI!IBEF
L 4
FRR Shipments

Shipment 02-1
Japan JMTR
JRR
KUR
Germany FRG
Sweden R-2/R2-0

Shipment 02-2

Country

Reactor / Fuel

Denmark

DR-3

Shipment 02-3

Country | Reactor / Fuel
Denmark | DR-3
Germany | FRM

FRJ
Sweden R-2/R2-0

Shipment 02-4
Country | Reactor/Fuel
Japan JMTR
JRR
KUR
TTR-1
France OSIRIS

[FY2002 FRR Totals | 30 Casks | 1102 Assembilies |




SNF CASK MANAGEMENT

FY02 FYO03

CASK PROCESSEDFY00 FY01 FCST. FCST.
RBOF to Canyons * 10 11
K & L to Canyons 10 12
FRR receipts 15 24

DRR receipts 23 3
RBOF to L-basin 17 29

TOTALS 73 79

* SFO & Mk-42 shipments

** SRS irradiated fuels (Mk-16 & 22s




SRS Fuels Inventory
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SR SNF Disposition Alternatives

Baseline: Continued Pool Storage

Incremental:

. Process Conventionally through H-Canyon as available through
2012 (approx 7000 elements)

. Develop advanced neutron absorbers, remote welding /
inspection, drying standards. Direct dispose after 2012 (6-7000
elements)

Dramatic:

. Ship w/o further characterization and treatment from

basins to RW. May require RW processing
. Stop receipt of Domestic shipments when repository opens



